

E-3
472

PROJECT CALENDAR

July 12: Second Panel Meeting

July 13: Staff Meeting on Panel Meeting

August 8: Draft of second interim report to ICS Project Officer

August 15: Deadline for Project Officer comments

August 17: Draft of interim report to Panel members.

August 22: Telephone comments from panel members.

August 26: Interim report to DCI for transmission to Committees.

September 26: Completion of staff papers for September 30 Panel meeting. Subjects are compensation and benefits, creating a more diverse workforce, and organizational issues.

September 30: Third Panel meeting to review staff papers and reach decisions on draft of final report.

October 14-20: Meeting with SSG to discuss tentative recommendations.

October 28: Draft copy of final report provided panel members.

October 31: Fourth Panel meeting to review and comment on draft of final report.

November 21: Revised draft report completed.

November 28-30: Review of report by Panel members.

December 7-8: NAPA final quality review.

December 14: Provide report to SSG for review and comment.

December 19: Deadline for SSG comments.

December 21: Review of changes by panel members.

December 29: Submission of final report to DCI for transmission to Congress.

151/5 July 88